COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/04/2006

ESTIMATE SUMMARY 10:32:53
CONTID: C15207 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15207-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 34.0 DAYS TIME ALLOW: 100 WORK DAYS
R6 Signal Project PERCENT TIME: 34.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: R600-247
FY06 SIGNAL - SH 121 & SH 391
NAME OF ROAD: 121A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 07/31/2006 DATE TIME STARTED 06/01/2006
6435 W. 55TH AVENUE DATE LET 03/23/2006 DATE WORK BEGAN 06/01/2006
DATE AWARDED 04/07/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/18/2006 DATE ACCEPTED
ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 06/01/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 994,237.49 PARTICIPATING $ 101,150.62 $ 52,736.90
AWARD PROJECT AMT:  § 916,060.80 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 10.17% TOTAL EARNINGS 101,150.62 52,736.90
FUNDS AVAILABLE: $ 893,086.87 STOCKPILED MATERIALS 6,537.60 0.00
GROSS EARNINGS 107,688.22 52,736.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,492.90 -778.87
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 106,195.32 51,958.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 106,195.32 51,958.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 51,958.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00195
0010 202-00200
0015 202-00203
0020 202-00220
0025 202-00828
0030 203-01597
0035 208-00020
0040 208-00045
0045 208-00050
0050 208-00205
0055 210-00866

C15207
15207-BID
R600-247
ITEM
DESCRIPTION

*REMOVAL OF MEDIAN COVER

*REMOVAL OF SIDEWALK

*REMOVAL OF CURB AND GUTTER

REMOVAL OF ASPHALT MAT

REMOVAL OF TRAFFIC SIGNAL EQUIPMENT

*POTHOLING

SILT FENCE

CONCRETE WASHOUT STRUCTURE

STORM DRAIN INLET PROTECTION

EROSION CONTROL SUPERVISOR

RESET FIRE PREEMPTION UNIT AND TIMER

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 15207-BID ESTIMATE RUN 08/04/2006
PROJECT: R600-247 ESTIMATE NO: 0002 10:32:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00870 RESET COORDINATION UNIT 4.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0065 210-04020 MODIFY INLET 1.000 0.000
EACH 0.000 0.00
2,405.00000 0.000 0.00
0070 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 42.000 0.000
TON 0.000 0.00
160.00000 0.000 0.00
0075 503-00036 DRILLED CAISSON (36 INCH) 209.000 114.000
LF 38.000 2,470.00
65.00000 152.000 9,880.00
0075 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 0.000
EACH 0.000 0.00
2,937.14000 0.000 0.00
0080 503-00042 DRILLED CAISSON (42 INCH) 17.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0080 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 1.000
EACH 0.000 0.00
284.34000 1.000 284.34
0085 503-00048 DRILLED CAISSON (48 INCH) 21.000 0.000
LF 0.000 0.00
311.00000 0.000 0.00
0085 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 1.000
EACH 0.000 0.00
1,421.20000 1.000 1,421.20
0090 503-00054 DRILLED CAISSON (54 INCH) 63.000 0.000
LF 0.000 0.00
360.00000 0.000 0.00
0090 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 1.000
EACH 0.000 0.00

4,832.06000 1.000 4,832.06
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PCN: 15207-BID ESTIMATE RUN 08/04/2006
PROJECT: R600-247 ESTIMATE NO: 0002 10:32:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0095 607-11525 FENCE (PLASTIC) 400.000 120.000
LF 0.000 0.00
2.00000 120.000 240.00
0100 608-00000 *CONCRETE SIDEWALK 136.000 0.000
SY 0.000 0.00
48.00000 0.000 0.00
0105 608-00010 *CONCRETE CURB RAMP 191.000 0.000
sy 0.000 0.00
135.00000 0.000 0.00
0110 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 340.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0115 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 229.000 0.000
LF 0.000 0.00
12.15000 0.000 0.00
0120 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,341.000 0.000
SF 0.000 0.00
6.75000 0.000 0.00
0125 612-00001 DELINEATOR (TYPE I) 24.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
0130 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 5,644.000 165.000
LF 2,068.000 15,923.60
7.70000 2,233.000 17,194.10
0135 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 2,596.000 176.000
LF 920.000 9,338.00
10.15000 1,096.000 11,124.40
0140 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,000.000 199.000
LF 88.000 660.00
7.50000 287.000 2,152.50
0145 613-07000 PULL BOX (SPECIAL) 36.000 0.000
EACH 0.000 0.00

131.00000 0.000 0.00
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PCN: 15207-BID ESTIMATE RUN 08/04/2006
PROJECT: R600-247 ESTIMATE NO: 0002 10:32:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0150 613-07023 PULL BOX (24"X36"x24") 7.000 0.000
EACH 0.000 0.00
622.00000 0.000 0.00
0155 613-07040 PULL BOX (30"X48"X24") 5.000 0.000
EACH 2.000 1,644.00
822.00000 2.000 1,644.00
0160 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
17,671.00000 0.000 0.00
0165 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 14.000 0.000
EACH 0.000 0.00
361.00000 0.000 0.00
0170 614-00011 SIGN PANEL (CLASS I) 288.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0175 614-70117 PEDESTRIAN SIGNAL FACE (16) 32.000 0.000
EACH 0.000 0.00
327.00000 0.000 0.00
0180 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 48.000 0.000
EACH 0.000 0.00
683.00000 0.000 0.00
0185 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 40.000 0.000
EACH 0.000 0.00
816.00000 0.000 0.00
0190 614-72875 LOOP DETECTOR WIRE 24,400.000 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0195 614-72889 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 20.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
580.00000 0.000 0.00
0200 614-75866 FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 4.000 0.000
EACH 0.000 0.00

265.00000 0.000 0.00
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PCN: 15207-BID ESTIMATE RUN 08/04/2006
PROJECT: R600-247 ESTIMATE NO: 0002 10:32:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 614-81135 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
13,521.00000 0.000 0.00
0210 614-81145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 4.000 0.000
EACH 0.000 0.00
15,283.00000 0.000 0.00
0215 614-81150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
15,298.00000 0.000 0.00
0220 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 3.000 0.000
EACH 0.000 0.00
15,331.00000 0.000 0.00
0225 614-81165 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
25,947.00000 0.000 0.00
0230 614-81175 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 3.000 0.000
EACH 0.000 0.00
28,417.00000 0.000 0.00
0235 614-82010 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000 0.000
EACH 0.000 0.00
13,207.00000 0.000 0.00
0240 614-86246 CONTROLLER (TYPE 170E-HC11) 4.000 0.000
EACH 0.000 0.00
16,518.00000 0.000 0.00
0245 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
3,608.00000 0.000 0.00
0250 626-00000 *MOBILIZATION 1.000 0.250
LS 0.250 811.75
3,247.00000 0.500 1,623.50
0255 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.150 267.00

1,780.00000 0.400 712.00
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PCN: 15207-BID ESTIMATE RUN 08/04/2006
PROJECT: R600-247 ESTIMATE NO: 0002 10:32:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 630-00000 *FLAGGING 1,000.000 53.000
HOUR 54.500 1,226.25
22.50000 107.500 2,418.75
0265 630-00003 *UNIFORMED TRAFFIC CONTROL 36.000 0.000
HOUR 0.000 0.00
72.50000 0.000 0.00
0270 630-00007 *TRAFFIC CONTROL INSPECTION 39.000 4.000
DAY 11.000 462.00
42.00000 15.000 630.00
0275 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 14.000
DAY 17.000 8,279.00
487.00000 31.000 15,097.00
0280 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 0.500
EACH 0.000 0.00
18.00000 0.500 9.00
0285 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 8.000
EACH 1.000 54.50
54.50000 9.000 490.50
0290 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 6.000
EACH 0.000 0.00
54.50000 6.000 327.00
0295 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 320.000 120.000
SF 0.000 0.00
9.75000 120.000 1,170.00
0300 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.500 421.00
842.00000 1.000 842.00
0305 630-80360 *DRUM CHANNELIZING DEVICE 200.000 17.500
EACH 5.000 126.25
25.25000 22.500 568.13
0310 630-80380 *TRAFFIC CONE 300.000 22.500
EACH 15.000 127.50
8.50000 37.500 318.75
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PCN: 15207-BID ESTIMATE RUN 08/04/2006
PROJECT: R600-247 ESTIMATE NO: 0002 10:32:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 700-70010 F/A MINOR CONTRACT REVISIONS 57,718.700 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70310 F/A LANDSCAPING RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 19.000 14.000
cY 5.000 501.05
100.21000 19.000 1,903.99
0365 614-84100 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM SE CORNER 38TH & 2.000 0.000
KIPLING
EACH 0.600 765.00
1,275.00000 0.600 765.00
CURRENT AMT $ 982,115.49 $ 52,736.90 S 95,566.22
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0350 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,544.00000 1.000 11,544.00
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PCN: 15207-BID ESTIMATE RUN 08/04/2006
PROJECT: R600-247 ESTIMATE NO: 0002 10:32:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0355 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
578.00000 1.000 578.00
CAT 0400 CURRENT AMT $ 12,122.00 $ 0.00s 12,122.00
PROJECT TOTAL CURRENT AMT $ 994,237.49 $ 52,736.90 $ 107,688.22



